BRUNSWICK COUNTY BOARD OF COMMISSIONERS
OFFICIAL MINUTES
REGULAR MEETING
SEPTEMBER 18, 2006
6:30 P.M.

The Brunswick County Board of Commissioners met in Regular Session on the
above date at 6:30 p.m., Commissioners’ Chambers, Central Services Building, County
Government Center, Bolivia, North Carolina.

PRESENT: Commissioner David Sandifer, Chairman
Commissioner Phil Norris, Vice-Chairman
Commissioner May Moore
Commissioner Tom B. Rabon, Sr.
Commissioner William M. Sue

STAFF: Marty K. Lawing, County Manager
Steve Stone, Assistant County Manager
Huey Marshall, County Attorney
Jana Berg, Assistant County Attorney
Debby Gore, Clerk to the Board
Ann Hardy, Fiscal Operations Director

Tony Cummings, Chief Deputy

I. CALL TO ORDER

Chairman Sandifer called the meeting to order at 6:30 p.m.

1. INVOCATION/PLEDGE OF ALLEGIANCE

Commissioner Moore gave the Invocation and led the Pledge of Allegiance.

1. ADJUSTMENTS/APPROVAL OF AGENDA

Chairman Sandifer asked if there were any adjustments to the agenda. There were no adjustments
made to the agenda.
Commissioner Moore moved to approve the agenda. The vote of approval was unanimous.

V. PUBLIC COMMENTS

Chairman Sandifer asked if there was anyone in the audience who wished to speak regarding any
item on the agenda or any matter that was not included in the agenda. There were no comments
from the audience.

V. APPROVAL OF CONSENT AGENDA

Commissioner Sue moved to approve the Consent Agenda. The vote of approval was unanimous.
The following items were approved:

A. Minutes
1. September 5, 2006 Regular Meeting Minutes

Tax Matters

May 2006 Motor Vehicle Valuation and Levy
Fire Fee Releases for September 2006

Tax Releases for September 2006

wNEm

C. Finance
1) General Fund Amendment 33-Increase $4,500

The County is in receipt of a DPPEA grant number H07019 from the NC Department of
Environment and Natural Resources in the amount of $4,500 in the Solid Waste Department. The
grant provides funds to begin a composting program at 2 local schools. The local cash match
requirement is $534.38 making the total contract $5,034.38. The match will be provided from
funds currently budgeted in the Solid Waste department. The department requests appropriation
of the grant award for program expenditures.



2) General Fund Amendment 34-Increase $6,182

The County received notice from the North Carolina Office of Indigent Services of an increase in
the grant award for the Cape Fear Sentencing Program in the amount of $6,182. The department
requests appropriation of the additional grant award for program salaries, benefits and operating
costs.

3) General Fund Amendment 35-Increase $163,926
County Capital Reserve Fund 4-Increase $140,254

Grant funds awarded and budgeted but unexpended as of the year ending June 30, 2006 totaled
$23,672 consisting of $3,057 in the Turf Agent Program and $20,615 Teen Court/District
Attorney’s office. Staff recommends that the funds totaling $23,672 be rolled over to the
2006/2007 fiscal year and be appropriated in the original budget codes. This is a bookkeeping
adjustment.

The Storm Water Ordinance Enforcement department had unexpended funds of $140,254 as of
June 30, 2006. Staff recommends that the unexpended funds be appropriated for a transfer to the
County Capital Reserve designated for storm water ordinance enforcement projects.

4) Health Fund Amendment 7-Increase $5,901

The Health Department received additional State funds of $5,901 for use in the Family Planning
Program. The award is restricted to the purchase of pharmaceuticals. The department requests
appropriation of the grant award for program expenditures.

5) Wastewater Capital Reserve Fund Amendment 4-Increase $1,182,111
Wastewater Fund Amendment 6-Increase $1,182,111

The County collected transmission line fees in the Wastewater Fund of $1,182,111 during the
2005-2006 fiscal year. Staff recommends that the transmission line fees accumulated in the
Wastewater Fund at fiscal year end be appropriated as a transfer to the Wastewater Capital
Reserve Fund. Staff recommends that the transfer be appropriated in the Wastewater Capital
Reserve Fund and designated for future Wastewater Transmission Line Projects.

6) County Capital Reserve Fund Amendment 5-Increase $336,799

Projects designated at year end for the detention center/wellness renovation project of $205,938
and storm water ordinance enforcement of $130,861 totaling $336,799 accumulated in the County
Capital Reserve Fund balance at the end of the 2005-2006 fiscal year. Staff recommends
appropriation of the projects in the 2007 fiscal year. This is a bookkeeping adjustment.

7) Water Capital Reserve Fund Amendment 2-Increase $30,000

Projects designated at year end for the miscellaneous water projects of $30,000 accumulated in
the Water Capital Reserve Fund balance at the end of the 2005-2006 fiscal year. Staff
recommends appropriation of the projects in the 2007 fiscal year. This is a bookkeeping
adjustment.

8) General Fund Amendment 36-Increase $11,884

The JCPC received $11,884 of additional funds from restitution for 2005-2006. The department
requests appropriation of the funds for salaries, supplies, miscellaneous and capital outlay in the
Master Gardner Program.

9) Wastewater Fund Amendment 8-Increase Transfer to Sea Trail Capital Project

Wastewater Capital Reserve Fund Amendment 5-Increase Transfer to Sea Trail Capital
Project

Wastewater Capital Project Fund Amendment 9-Increase $358,544 Sea Trail Capital Project

The Board of Commissioners approved a contract with Water and Waste Systems Construction,
Inc. for $562,900 on August 21, 2006 for the Sea Trail Wastewater Treatment Plant upgrades.
$217,144 of funds are available in the Sea Trail Pump Station Project and $158,544 are
designated in the County Capital Reserve Fund for the project. Staff recommends an additional
$200,000 be transferred from the Waste Water Fund retained earnings to the Sea Trail project and
that the capital project ordinance be amended for the contract with Water and Waste Systems
Construction, Inc.

D. Proclamation — Brunswick County Literacy Month
Staff requests approval to Proclaim September 2006 as Brunswick County Literacy Month.

E.  Proposed Drainage Projects for Mosquito Control
Staff request approval of drainage projects for Operation Services Department.



F.  Road Petition
Staff requests approval of SR-2 Resolution for Sea Trace.

VI. PRESENTATION

1. Mary W. Wells Diversity Award — NC Cooperative Extension

David Barkley presented the Mary W. Wells Diversity Award to Susan Morgan, Cooperative
Extension Family and Consumer Science Agent and Maria Veselinovich and Pat Burgess,
Extension and Community Association volunteers. Ms. Morgan explained that this award was
much deserved because of the numerous hours devoted by the volunteers for Brunswick County.

Vil. ADMINISTRATIVE REPORT

1. Engineering — 2006/07 CIP — Water Main Construction - (Jeff Phillips)
Staff recommends that the Board of Commissioners approve Advisory Board’s recommendation.

Jeff Phillips, Engineering Services Director explained that the Board approved to budget two
million dollars in FY 2006-2007 to be used to install waterlines in the County. The list of
projects used in the budget presentation was the July 2005 priority list. The 2006 priority list
with updated pipe prices and projects was published in July 20086.

On September 11, 2006, the Utility Operations Board made a recommendation that the
Brunswick County Board of Commissioners adopt the top five projects on the July 2006 priority
list and install the waterlines as Capital Improvement Projects. The areas are Lake Wood Estates
Phase 2, Wood Duck Retreat, Evans Circle, River Run Plantation and Lake View. The estimated
total cost of the projects is $2,088,255.32.

Commissioner Sue moved to approve UOB recommendations and construct water mains in
Lakewood Estates Phase 2, Wood Duck Retreat, Evans Circle, River Run Plantation and Lake
View Subdivision as part of the 2006-2007 Capital Improvement Projects. The vote of approval
was unanimous.

2. Engineering — Cedar Grove & Empire Road Water Improvements - (Jeff Phillips)

Staff recommends that the Board of Commissioners award a contract to Seaside Construction
Company for Cedar Grove and Empire Road Water Main Improvements and approve the
associated Budget Amendment.

Jeff Phillips, Engineering Services Director explained that bids were received on August 23, 2006
for the Cedar Grove and Empire Road Water Main Improvements. Seaside Construction
Company of Swansboro, NC was the apparent low bidder with a bid amount of $781,650.00.

Commissioner Sue moved to Award the Contract to Seaside Construction Company for Cedar
Grove and Empire Road Water Main Improvements and the associated Budget Amendment. The
vote of approval was unanimous.

3. Utilities — West Brunswick Regional Wastewater Project-Task Order 1 - (Jerry Pierce)
Staff recommends that the Board of Commissioners approve Task Order 17 with HDR
Engineering to prepare O&M Manuals and record drawings for the West Brunswick Regional
Wastewater Project.

Jerry Pierce, Utilities Director explained that the County received low interest financing through
the Construction Grants and Loans Section of the North Carolina Department of Environment
and Natural Resources. DENR Construction Grants and Loans Section require utilities that
receive funding to prepare an operation and maintenance manual for all facilities constructed
with their funds. Operation and maintenance manuals must be prepared for the wastewater
treatment plant and the five pump stations. The Construction, Grants and Loan Section has
provided guidance on the minimum standards for operations and maintenance manuals and Task
Order 17 meets the minimum C G & L requirements for operations and maintenance manuals.

The Construction Grant and Loans Section regulations also require preparation of as built
drawings for facilities constructed with their funds. Also, as built drawings are critical to our
ability to locate lines for repair and to prevent damage by other utilities during construction of
their facilities. Due to large number of contracts that are a part of the West Brunswick System,
the number of plan sheets that must be revised exceed 500 sheets. The work included in Task
Order 17 would provide as built drawings for all contracts except Contract 9. The contractor is
responsible for providing the as built electrical drawings on contract 1, 2, 7 and 8.

Task Order 17 was discussed at the West Brunswick Regional Wastewater System Partner’s
meeting held on Sept. 13, 2006.



Commissioner Sue moved to approve Task Order 17 with HDR Engineering to prepare Operation
and Maintenance Manuals and record drawings for the West Brunswick Regional Wastewater
Project. The vote of approval was unanimous.

4. Utilities — Construction Inspector Position - (Jerry Pierce)
Staff recommends that the Board of Commissioners approve the temporary-fulltime Construction
Inspector position and the associated Budget Amendment.

Jerry Pierce, Utilities Director explained that Consulting Engineers generally charge between
5% to 7% of the project cost for construction administration and construction inspection on
large projects. To reduce overall project costs, the Brunswick County Public Utilities
Department staff plans to be responsible for the construction administration and construction
inspection on the Sea Trail Wastewater Treatment Plant Improvements and the Carolina Shores
Wastewater Treatment Plant Improvements. The County has sufficient personnel, knowledge
and ability to perform construction administration for projects of this size and complexity.
However, the Public Utilities Department does not have the personnel to perform the
construction inspection needed on these projects. The recommendation is to hire a temporary
full-time inspector to provide construction inspection for the projects.

The employee is to be assigned to inspect the Sea Trail Project 30% or $12,595, Carolina Shores
Project 50% or $20,992 and general duties 20% or $8,397. Staff recommends approving the
hiring of a temporary construction inspector and funding for 6 months from the sources outlined
totaling $41,984 for salaries and FICA.

Commissioner Sue moved to approve the temporary-fulltime Construction Inspector position and
the associated Budget Amendment. The vote of approval was unanimous.

5. Rourk Library Addition - (Steve Stone)

Staff recommends that the Board of Commissioners approve an agreement with Ross Deckard
Architects, PA for design services, bidding and construction administration of the addition to the
Rourk Library in Shallotte and approve the establishment of the capital budget for the project.

Steve Stone, Assistant County Manager explained that the Rourk Library in Shallotte will be
expanded by approximately 3000 square feet, the actual size to be determined by design and code
considerations. The County is in the final stages of acquiring the parcel behind the existing
structure, which will allow us to maximize use of the current structure and site. The County
budget included $475,000 of funding for the entire library expansion project, including design
and contractor administration services.

Staff issued a design RFQ in June, 2006 and received two responses. After review of the
proposals, staff recommends Ross Deckard as the firm that demonstrates the most significant
experience in library design. Ross Deckard anticipates that project design and construction
specification services will be complete within about three months from project initiation, and that
construction of the addition would probably take about 6 months. The proposed not to exceed fee
for professional services is $30,000, with an additional not to exceed amount of $5,000 for out of
pocket expenses.

Commissioner Moore moved to approve and Agreement with Ross Deckard Architects, PA for
design services, bidding and construction administration of the addition to the Rourk Library in
Shallotte and approve establishment of the Capital Budget for the project. The vote of approval
was unanimous.

6. Resolution - CDBG Project - (Marty Lawing)
Staff recommends that the Board of Commissioners approve a Resolution to adopt policies and
guidelines for Brunswick County’s Small Cities Community Development Block Grant Project

Marty Lawing, County Manager explained that the Board has conducted two public hearings
required of all applicants for Community Development Block Grant Funds. The County intends
on applying for $750,000 to assist with the extension of water and sewer services to the property
recently acquired by the County on Highway 211 North to serve a business that will create at
least 75 new jobs of which 60 percent will be filled will low and moderate income individuals.
The Board also adopted a resolution authorizing the formal submittal of the grant application.
The use of CDBG funds requires that specific policies and guidelines be in place and the County
must demonstrate that the policies have been adopted prior to submitting the application.

Fair Housing Plan

The Fair Housing Plan identifies the major obstacle to affirmatively furthering fair housing as the
lack of Community awareness and education of Title VIII information and lists a number of fair
housing activities that the County will implement over the next two years. The Plan also includes



a method for receiving and resolving housing discrimination complaints, a notice for Brunswick
County Fair Housing Plan Counseling Services and a Notice to Interested Parties that the
County’s Fair Housing Plan and Complaint Procedure is available for inspection at the County
Manager’s Office.

Equal Opportunity and Procurement Plan

Plan provides that the County will provide equal employment opportunities for all persons
regardless of race, color, religion, sex, age, political affiliation or any other non-merit factor,
prohibits retaliatory actions against employees or applicants for employment because of a charge
of employment discrimination and encourages greater utilization of all persons by identifying
previously underutilized groups in the workforce.

Section 3 Plan

Requires County to take all affirmative actions to assure that minority firms, women’s business
enterprise and labor surplus area firms are used when possible by including disadvantaged firms
on all mailing lists for work to be performed, placing advertising for goods and services in an
advertisement in a paper of general circulation and include specific reference requesting
disadvantaged firms apply for the work, make available plans and specifications such that
disadvantaged firms have reasonable opportunity to review them.

Anti-Displacement and Relocation Assistance Policy

The County will replace all occupied and vacant occupiable low/moderate-income dwelling units
demolished or converted to another use as the direct result of activities assisted with grant funds
within three (3) years of commencement of the demolition. In order to minimize the
displacement of persons from their homes, prior to the initiation of public work activities the
County will emphasize the approval of routes that will not result in the displacement of persons
from their homes. Prior to approval of a project that will displace a person from their home, the
County’s engineering firm will provide a description of alternate design considerations and why
the proposed route that will displace a person from their home is the best option.

Facility Assessment Policy

As a condition of the CDBG-ED to construct water and sewer improvements the County must
adopt an assessment policy to require future users to the improvements to pay a fee to connect to
the water and/or sewer systems. The assessment fee shall not be imposed on any business that is
owned by low and moderate income individuals or a residence that is owned or occupied by a low
and moderate income individual or any existing business that presently employs greater than 605
low and moderate income persons. Fifty percent of the revenue collected by the assessment for a
period of 5 years shall be returned to the CDBG Program at the Commerce Finance Center and
505 retained by the County for future water and sewer capital improvements

Vice-Chairman Norris moved to approve a Resolution to adopt policies and guidelines for
Brunswick County’s Small Cities Community Development Block Grant Project. The vote of
approval was unanimous.

7. West Brunswick Regional Wastewater Reclamation Facility — Change Order No. 1 -
(Marty Lawing)

Staff recommends that the Board of Commissioners approve Change Order No. 1 (Final
Adjusting) for Contract No. 1 with Seaside Utilities, Inc.

Marty Lawing, County Manager explained that the West Brunswick Regional Water Reclamation
Facility has been operational since March 2006. The County, Project Manager and contractor,
Seaside Utilities, Inc. identified some value engineering items prior to issuing the notice to
proceed, but after awarding the contract, that resulted in cost reduction of $272,420.00. These
VE items are shown on Attachment A. Some of the larger cost saving items were: omitting stone
road on top of the upset pond dike ($41,430.00), change metal roofs to 40 yr. composite shingle
roofs except on the Administration Building and Maintenance Building ($22,840.00), Omit
stucco on headworks building ($20,300.00), delete convault fuel tanks and substitute with base
mounted fuel tanks ($50,000.00) and omit filter buildings ($78,750.00). Due to the magnitude of
this project, there were numerous Change Proposal Requests (CPR’s) implemented throughout
the construction process some of which resulted in further reductions and some represented cost
increases that resulted in a net savings for the VE items and change proposal requests of
($189,546.16).

In addition to the above contract savings, the final adjusting quantities resulted in a total net
reduction of ($161,933.21). Although testing exceeded the allowance by $67,075.96, net savings
were realized due to 14,757 less vertical feet of piles driven than contracted ($141,662.40), less
excavation ($23,145.12) and less money expended on the access gates and controller
($30,450.12).



ORIGINAL CONTRACT PRICE $21,585,530.88

VALUE ENGINEERING / CPR’s (189,546.16)
FINAL ADJUSTING QUANTITIES (161,933.21)
TOTAL DEDUCTIONS (351,479.37)
PROPOSED FINAL CONTRACT $21,234,051.51

The final punch list is in the process of being completed. The recommended contract completion
date is September 29, 2006, which will be 235 days over the initial contract completion time of
580 days originally scheduled for February 6, 2006.

Commissioner Sue moved to approve Change Order No. 1 (Final Adjusting) for Contract No. 1
with Seaside Utilities, Inc. The vote of approval was unanimous.

8. Detention Center Phase 11 Project — Change Order No. 1 - (Marty Lawing)

Staff recommends that the Board of Commissioners approve Change Order No. 1 for the contract
of Bordeaux Construction Company, Inc. for the Detention Center Phase Il Project in the amount
of $75,708.00 and the associated capital project ordinance amendment.

Marty Lawing, County Manager explained that the construction of Phase Il of the Detention
Center Project is currently on schedule. Change Order No. 1 includes six change proposals that
the contractor needs approval on so as not to delay the project. The major change being presented
is the result of changes to the plans that are being required by the Division of Facilities Services
related to smoke exhaust in each cell and others represent quantity adjustments or owner request
from the Sheriff’s Office.

The first and most financially significant is Change Proposal GC-4R to install smoke exhaust
system for all inmate cells. Although the Division of Facilities Services did not require smoke
exhausts for individual cells in Phase | of the project it is being required for Phase Il. The total
cost to install system was $139,280. The contractor and architect have identified a value
engineering savings by reducing the ductwork gauge thickness from 16 to 20 gauge that will
reduce the cost by ($11,994.00) to $127,286. The contractor requested an additional 30 days to
complete the work and the associated overhead in the amount of $13,253, but has agreed to defer
this request until the end of the project to see if the original contract completion date is exceeded.

Change Proposal GC-03is for the overage of grout material that was required to complete the
auger cast piles. The contract specification estimated nominal volume to fill the voids in each
hole to be plus 15%. S&ME conducted the pile load test observation and has calculated 40%
extra volume of grout utilized instead of 15% or .5 cubic yard per hole or 166 cubic yards extra
grout at $104.00/cubic yard or $17,264.00 for a total increase of $20,588.00 inclusive of sales tax,
bond and commission.

Change Proposal GC-06 is the result of the owners request to delete the clothes conveyor in the
storage room, a concrete masonry wall, delete (3) auger cast piles and a grade beam ($32,093.00)
and to add security cameras and intercoms and the associated wiring and conduit $16,511.00 and
delete the pro rata share of bond and commission for a total net deduction of ($16,567.00)

Change Proposal GC-07 is for the deletion of eight (8) wood benches and brackets in the holding
area and adding two (2) stainless steel benches with handcuff rings and six wall mounted desk for
a net increase of $1903.00.

Change Proposal GC-08 is for additional plumbing to provide a floor drain and run a water line to
Room 118 so an icemaker can be installed in the new phase of the building to provide additional
ice capacity and improve operational efficiency. The total cost for this additional work is
$2,134.00.

Change Proposal GC-09 includes the installation of five (5) underground conduits for future
security gate operator ($1,046.00) and extra cameras and intercom at Door 119B and intercoms at
Door KO1 and NO1 ($1,960.00). The total cost for GC-09 including bonding and commission is
$3285.00.

This change order also includes the builders risk insurance policy premium that the Board
approved on the same date that the contract was awarded in the amount of $20,954.00.

The total additional cost associated with the three Change Proposals is $159,583.00. The change
order will also reflect a total credit of ($83,875.00) for unused pile rebar allowance ($6,875.00)
and unused 3500 cubic yards of building pad allowance ($77,000.00), so the net contract increase
associated with Change Order No. 1 is $75,708.00.

Mr. Lawing explained that in addition, the Contractor requested to add 10 days time extension for
time spent by the County in relocating a phone line that was not located prior to the award of the



contract. Commissioner Moore asked about the completion date and the County Manager
answered that October 31, 2007 was the substantial completion date.

Commissioner Moore moved to approve Change Order No. 1 for the contract of Bordeaux
Construction Company, Inc. for the Detention Center Phase Il Project in the amount of
$75,708.00 and the associated Capital Project Ordinance amendment. The vote of approval was
unanimous.

V1. COUNTY ATTORNEY’S REPORT

1. SAD 21 Revision of SAD Assessment

Huey Marshall, County Attorney explained that the previous assessment resolution provided that
interest would accrue at a rate in excess of 8% and asked that the Board ratify and correct the
Assessment Resolution for Special Assessment #21. Legislature requires that for all Special
Assessments, the maximum interest allowed will be 8%.

Commissioner Sue move to approve the Amendment to the Assessment Resolution for the
Extending of the Brunswick County Water System into the Area Known as Special Assessment
#21 in that the second, third, fourth and fifth years that the Special Assessment remains unpaid,
the assessment would accrue interest at eight percent (8%) per annum. The vote of approval was
unanimous.

2. Deed of Dedication and Affidavit from Bill Clark Homes for water lines at Seaspray
Cove at Carolina Place, Phase 11

Huey Marshall, County Attorney explained that these installations have been completed and are
ready for acceptance into the County System.

Vice-Chairman Norris moved to approve the Deed of Dedication, Affidavit and Lien Waiver for
water lines at Seaspray Cove at Carolina Place, Phase Il. The vote of approval was unanimous.

3. Minimum Housing Ordinance
Jana Berg, Assistant County Attorney requested to set a Public Hearing on October 2, 2006 to
receive public input on the Proposed Minimum Housing Ordinance.

Ms. Berg explained that there are dwellings within the county’s jurisdiction which are unfit for
human habitation due to certain conditions rendering them unsafe or unsanitary, dangerous and
detrimental to the welfare of our citizens and residents. To address this problem and protect the
health, safety and welfare of the residents of Brunswick County, a proposed Minimum Housing
Code was drafted. The document was reviewed by the Board at the August 28, 2006 workshop
and certain modifications were recommended. Ms. Berg reviewed the amended version
incorporating those recommended changes that included the following:

1. That a dwelling may be required to be vacated only upon a finding that it is an imminent
threat to public health or safety.

2. To set forth a procedure by which an aggrieved party may request and be granted an
extension of time at the code enforcement level of up to 90 days in which to complete any
required improvements.

3. To establish a Minimum Housing Appeals Board with jurisdiction to hear and decide appeals
from alleged violations of the Minimum Housing Code.

To modify the alternative method of service after certified mail is refused or unclaimed by
increasing from 10 to 15, the number of days after mailing by regular mail and by posting of
notice upon the affected property at which the presumption arises that a complaint or order has
been served upon a responsible party.

Commissioner Moore moved to set a Public Hearing for October 2, 2006 at 6:30 p.m. to receive
public input regarding the Proposed Minimum Housing Ordinance. The vote of approval was
unanimous.

4. Abatement Nuisance of Abandoned Manufactured Homes

Jana Berg, Assistant County Attorney explained that the number of manufactured homes in the
county has risen dramatically as housing in the county has become more expensive.
Manufactured homes may be difficult and expensive to repair when they begin to deteriorate and
often the owners will simply buy another manufactured home and abandon the old one rather than
refurbish or repair it. These abandoned manufactured homes are a visual blight on the landscape
of the county, which is in large part economically dependent upon tourism. Further, abandoned
manufactured homes create public health and environmental problems. They pose fire hazards,
safety hazards to unsupervised children, become a breeding ground or harbor for rats or other
pests, and are a potential source of toxic or hazardous materials that may escape into the
environment.



The Board of Commissioners reviewed the first draft of the proposed ordinance at the August 28,
2006 workshop and recommended certain modifications. Ms. Berg reviewed the amended
version incorporating the changes recommended by the Board that included the following:

1. That the registered owner shall be the party responsible for abatement of the nuisance caused
by a manufactured home.

2. Decreasing from 10 to 5, the number of abandoned manufactured homes which may be
located at a solid waste disposal facility.

Vice-Chairman Norris moved to set a Public Hearing for October 2, 2006 at 6:30 p.m. to receive
public input regarding the Proposed Abatement Nuisance of Abandoned Manufactured Homes
Ordinance. The vote of approval was unanimous.

5. Abandoned Junk & Nuisance Motor Vehicles

Jana Berg, Assistant County Attorney explained that the Board of Commissioners reviewed the
first draft of the proposed amendments to the subject ordinance at its August 28, 2006 workshop
meeting. The Board expressed its desire the have a public hearing on the proposed amendments
after certain changes requested by the Board were incorporated. Changes the Board requested be
made to the ordinance have been incorporated. These include: substituting the Chief Code
Enforcement Officer for the Board of Commissioners in Article VI, Section 2, as the person
responsible for the determination that the aesthetic benefits of removing the vehicle outweigh the
burdens imposed on the property owner.

Vice-Chairman Norris moved to set a Public Hearing for October 2, 2006 at 6:30 p.m. to receive
public input regarding the Proposed Abandoned Junk & Nuisance Motor Vehicles. The vote of
approval was unanimous.

6. Habitat for Humanity House

Jana Berg, Assistant County Attorney explained that one of the county’s major goals and
objectives for fiscal year 2006-2007 is “to organize a group of county employees and officials to
support the Brunswick County Habitat for Humanity program and to assist in the construction of
an affordable housing unit.”

Ms. Berg also noted that on August 7, 2006 during her initial presentation discussing the major
goal and objective, Mr. Gary Knapp, the Executive Director of Brunswick County Habitat for
Humanity explained that the single largest obstacle facing Habitat for Humanity was the lack of
affordable land upon which to construct Habitat houses.

The county has in its inventory, a number of vacant properties acquired by the county through tax
foreclosures. North Carolina General Statute 160A-279 authorizes the county to convey real
property by private sale to a non-profit entity serving a public purpose.

Staff has identified 2 parcels of county owned property located in Building Springs Lakes suitable
for locating a Habitat House. The lots are contiguous and we understand that together they will
have sufficient drainage percolation.

Staff requests that the Board of Commissioners adopt a resolution to convey by private sale for
the sum of one dollar ($1.00) two parcels of county owned property located in Boiling Springs
Lakes to Brunswick County Habitat for Humanity, a non profit corporation and that the Board
approve the county providing in-house services (such as site clearing and grading) to the property
at no charge and to waive all permit and inspection fees for Brunswick County Habitat for
Humanity. The conveyance of the real property shall be conditioned upon the grantee using the
properties for the public purpose of constructing a house for a low or moderate income
Brunswick County family.

Commissioner Moore moved to adopt a Resolution to convey by private sale for the sum of one
dollar ($1.00) two parcels of county owned property located in Boiling Spring Lakes to
Brunswick County Habitat for Humanity and that the county provide in-house services (such as
site clearing and grading) to the property at no charge and waive all permit and inspection fees for
Brunswick County Habitat for Humanity conditioned upon the grantee using the properties for
the public purpose of constructing a house for a low or moderate income Brunswick County
family. The vote of approval was unanimous.

RESOLUTION TO CONVEY BY PRIVATE SALE
TO BRUNSWICK COUNTY HABITAT FOR HUMANITY
LAND FOR AFFORDABLE HOUSING DEVELOPMENT

WHEREAS, the Board of Commissioners of Brunswick County finds the production, promotion and
development of affordable, low cost housing vitally necessary to continue and more effectively meet the
needs of families within Brunswick County; and



WHEREAS, Brunswick County Habitat for Humanity is a non-profit entity whose mission is to build
decent, affordable housing for low and moderate income families; and

WHEREAS, ensuring the development of affordable, low cost housing to the citizens of Brunswick
County is hereby declared to be a public purpose; and

WHEREAS, North Carolina General Statute 160A-279 authorizes the county to sell real property by
private sale to any public or private non-profit entity that carries out a public purpose.

NOW, THEREFORE, BE IT RESOLVED BY THE BRUNSWICK COUNTY COMMISSIONERS
THAT:

1. The Brunswick County Board of Commissioners hereby authorize the conveyance of two parcels
of county owned property located in Boiling Springs Lakes, Brunswick County, North Carolina, identified
as tax parcel 141MB006 and 141MBO057 by private sale for the sum of one dollar ($1.00) to Brunswick
County Habitat for Humanity. Said conveyance shall be conditioned upon the construction of a decent,
affordable dwelling unit which shall be conveyed to a low or moderate income Brunswick County family.

2. The County Manager is hereby authorized to execute the necessary deeds approved as to form by
the County Attorney which are consistent with the purposes specified herein.

This the 18" day of September, 2006.

s/David R. Sandifer

Brunswick County Commissioners
Attest:

s/Debby Gore, Clerk to the Board

7. Closed Session 7:13 p.m.

Commissioner Rabon moved to enter Closed Session pursuant to NCGS 143-318.11 (a) (3), (5)
and (6) attorney/client privilege to discuss confidential matters, real estate and personnel matters.
The vote of approval was unanimous.

BREAK The Chairman called a ten-minute break.

Reconvened 9:07 p.m.
Chairman Sandifer called the Open Session back to order and announced that action taken in
Closed Session will be revealed once disclosed to the opposing party.

Commissioner Rabon moved to amend the rules requiring that a motion to reconsider be made at
the same meeting where the original vote was taken. The vote of approval was unanimous.
(Commissioner Rabon was on the prevailing side of the previous motion).

Commissioner Sue moved to recuse Vice-Chairman Norris. The vote of approval was
unanimous.

Commissioner Rabon moved to reconsider Item 4 of Map Amendment Z-06-10 by placing it on
the October 2, 2006 Regular Meeting Agenda and to notify adjacent property owners. The vote
of approval was unanimous. (4 ayes, Commissioners Rabon, Moore, Sandifer and Sue). (Vice-
Chairman Norris recused).

IX. OTHER BUSINESS/INFORMAL DISCUSSION

There was no other business to discuss.

X. ADJOURNMENT

Commissioner Moore moved to adjourn the Regular Meeting at 9:10 p.m. The vote of approval
was unanimous.

David R. Sandifer, Chairman

Deborah (Debby) Gore, Clerk to the Board





